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CCR No. 97-1459 Logged Date 10-16-97 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release Rel B.0 | Change Class 1]

Title Release B.0 Toolkit 5.2.1 Version Description Document (VDD) for the ECS Project Version 1.00

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Release B.0 Toolkit 5.2.1 Version Description Document (VDD)
for the ECS Project, 814-RD-008

RTM Change |:| Start New Baseline |:|

Problem
Update documentation to reflect the following changes to the Toolkit software
e Addition of interpolation functionality for the DEM tools
« Update of Metadata tools to conform with the BO changes to the data model
e Perform bug fixes
« Update of Installation scripts to conform to current SGI compiler.
e Conform to ODL standards regarding UTC date and time
»  Conform with HDF-EOS version 2.0
e Conform with USNO data leap seconds-they do not recommend or support predicted leap seconds

Problem (cont)
. Update to support C++ access to C routines even though this is not a mandatory requirement
. Conform with latest EDOS ICD processing Level O files.

Problem Solution
Document changes to software in a new release of the Toolkit VDD.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng [] FOS [] M&O []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys.Eng [] Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator LaVerne Jackson (signed) LaVerne Jackson 10/16/97
Signature Date
Office PC Office Manager (signed) R. E. Clinard 10/16/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:
CCB Chairperson  (signed) Joe Guzek 10/30/97
Signature Date
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